

Work plan

Deadlines


- 2015-03-02 Choose a project proposal and send the result via email to epsatisep@gmail.com
- 2015-03-11 Define the Tasks (what must be done), Task allocation (who does what) and Gantt chart (when) of the project and insert them on the wiki (planning)
- 2015-03-27 Specify the list of material (what, quantity, where to buy - local companies are mandatory) on the wiki
- 2015-04-05 Upload the Interim Report and Presentation to the wiki; the report should contain the Introduction, including the tasks, team members allocation and Gantt chart, State of the Art, Marketing Plan, Project Management, Eco-efficiency Measures for Sustainability, Ethical and Deontological Concerns, Proposed Solution and Bibliography chapters
- 2015-04-09 Interim Presentation, Discussion and Assessment
- 2015-06-12 Upload the Final Report, Presentation, Video, Paper, Poster and Manual
- 2015-06-18 Final Presentation, Individual Discussion and Assessment
- 2015-06-25:
 1. Update the wiki with all correction suggestions
 2. Hand in a CD with the corrected deliverables (source + PDF) together with all code produced to the EPS coordinator
 3. Hand in one printed exemplar of the corrected report to the EPS coordinator
- 2015-06-26:
 1. Hand in the prototype and user manual to the client
 2. Receive the EPS@ISEP certificate

Tasks

Task	Responsible
meetings	all
plannings	all
research	
material	Paloma
technologies	Bartek, Eughan
identity	Anthony
life-cycle	all
requirements	all
target	all
brief	
identity	Anthony
objectives	all
implementation	
marketing	Carina
materials	Paloma, Eughan, Bartek
programming	Eughan, Bartek
construction	Paloma, Carina

Task	Responsible
safety	all
testing/controlling	
distribution	
internet	Anthony, Carina, Kristijan
marketing	Carina

Gantt Chart



WEEK 22/06/2015 - 26/06/2015 GANTT CHART

Task Name	Cost	WBS	% Complete	Start	Duration	Finish	Baseline Duration	Resource Names	15 Jun 22
# Insectarium	9 348,62 €	1	40%	Wed 15-02-25	86 days	Wed 15-06-24	86 days		
# Distribution	140,00 €	1.7	0%	Thu 15-06-18	5 days	Wed 15-06-24	5 days		
# Internet	20,00 €	1.7.1	0%	Thu 15-06-18	5 days	Wed 15-06-24	5 days		
Homepage	20,00 €	1.7.1.1	0%	Thu 15-06-18	5 days	Wed 15-06-24	5 days	Bartosz Kuro[5%];Anthony Fountain[5%]	Bartosz Kuro
# Marketing	60,00 €	1.7.2	0%	Thu 15-06-18	5 days	Wed 15-06-24	5 days		
Selling	60,00 €	1.7.2.1	0%	Thu 15-06-18	5 days	Wed 15-06-24	5 days	Carina Bentin[30%]	Carina Bentin
Advertising	60,00 €	1.7.3	0%	Thu 15-06-18	5 days	Wed 15-06-24	5 days	Anthony Fountain[10%];Carina Bentin[10%];Kristijan Suits[10%]	Anthony Fou

From:

<https://www.eps2015-wiki3.dee.isep.ipp.pt/> - **The European Project Semester (EPS) at ISEP**

Permanent link:

<https://www.eps2015-wiki3.dee.isep.ipp.pt/doku.php?id=plan>

Last update: **2015/06/25 05:28**

